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v Justification of task durations:
e Group experience in NSW trigger simulation
e Looked at comparable project: NSW MM Trigger Processor
e Advice from experienced colleagues (physics & EE)
o Task length do take into account %FTE available

v Spreadsheet color coding
e ATLAS milestones (taken from the scopping document)

e Project & external dependencies milestones
e Procurement of “large” items
% Small material purchase used Yes in material column

Anyes Taffard, LO MDT trigger Conceptual Design Review, March 8-10, 2016, National Highway Institute
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@ Tasks layout

v Trigger algorithm tasks in parallel to firmware implementation

o Algorithm development performed Research Associate (Kostas
Ntekas)

e Firmware by EE-I|
v Firmware testing tasks run in parallel to EE firmware/AMC design

o Testing will be done by K. Ntekas (up to 3/19), EE students (& off
project personal). EE’s supervise.

Anyes Taffard, LO MDT trigger Conceptual Design Review, March 8-10, 2016, National Highway Institute



Evaluation board firmware v1 design - barvel single region  %a 217 aan
Evaluation board frmware v1 simulation - amel single region 04 W87 425
Procurement evaluation board and bench test equipment 10d  4n2n7 a8
Evaluation board firmware v1 implomentation - barrel single rogion 10d 42617 son7
Evaluation board firmware v1 validation - barrel single region 304 ST 62
Evaluation board latency v1 estimation - barrel single region . 4 2017

Q" .
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Evaluation board firmware v1 design - barrel muliple region 204  sen7 6817
Evaluation board firmware v1 simulation - barrel multiple region . 204 em7 7017
Evaluation board firmware 1 implementation - barrel multple region 104 787 nan
Evaluation board firmware v1 validation - barrel multiple region 04 m8n7 a2an
Evaluation board latency v1 estimation - barrel multiple region 204 s29n7 anen
Evaluation board firmware v1 design - endcap single and multiple region 254 a7 8221
Evaluation board firmware v1 simulation - endcap single and muliple region BT a6t

Evaluation board firmware v1 implementation - endcap single and multiple region
Evaluation board firmware v1 validation - endcap single and multiple reglon
Evaluation board latency v1 estimation - endcap single and multiple region

Evaluaton board firmware desgn - v2
Evaluabon board firmware Simuaton - v2
Evaluaton board firmware Implementabon - v2
,  Evaluation board firmware v2 validation and latency estimation

estone: Firmware v2 implementanon and test on evaluaton board complete
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